FORM l:.'OPW-CIA 2105 STATE OF HAWAII
Departmant of Accounting and General Sarvices
Division of Public Works
MONTHLY ESTIMATE

FOR THE MONTH OF May 2014

Date: June 3, 2014

CONTRACTOR: Continental Mechanical of the Pacific

ADDRESS: 214€ Puuhale PI. Contract No. 62472 ["/]
City, State ZIP: Honolulu, HI 96819 DAGS Job No. 62-36-6526
PROJECT TITLE: Hawaii Kai Library Replace A/C Compressor and Ductwark Repairs
CONTRACT IFOR INSPECTION BRANCH USE
- [ | SUBMITTAL REGISTER [+ COMMENCEMENT REQUIREMENTS
Basic Contract Amount $ 205,037.00  [oueMONTHLY: (#1” PROJECT SCHEDULE

| nﬁxu.v REPORTS v PAYROLL AFFIDAY

HLY ESTIMATE CHECKLIST |v]/c:omRAc1' NUMBER
PROJECT NAME AND LOCATION ] ALL SIGNATURES

| AS NEED - WASTE REDUCTION PROGRESS REPORT

CHANGE ORDERS S P’g'clA‘t."rv I MIST::
Total § 2,887.00 h ] AIR CONDITION ACGEFTANCE [ ] PAINT ACCEPTANCE
Adjusted Contract Amount 5 207,924.00
WORK ACCOMPLISHED Basic Contract Change Order Total
Completed to Date 82.00% § 168,131.00 100.00% $ 2,887.00 $ 171,018.00
Retained REDUCED [ ] 3 9,100.00 $ 274.00 b 9,374.00
Amount Subject to Payment $ 159,031.00 $ 2,613.00 5 161,644.00
Payments to Date % 8 $ - $ -
Payments Now Due $ 159,031.00 $ 2,613.00 $ 161,644.00
Payment No. FINAL[ ] 1
e L 2 ety s o ths bl o ok ot s b ottt

[ ]Project Accaptance Date been made to this request; and at least 80% of our workforce residas in Hawail, [ x | As

[ X ] Project Complation Date A a preferred contractor, | have submitted all apprenticeship approval
1. Compuiad and Chechad by: = L5

N~ JUN 18 2014
1, Hamm!(eﬂ '\P_rycllmpemmrEmlmer Date:
; JUN 18 2014 Continental Mechanical of the Pacific
3 Name of Contracior
Arta Enginear/Archdect gjk, Data:
ik
JUN 18 204 MD &/TV [ Project Engineer  6/3/14
Brangfy Chiaf or Distnct Date: By signature f Title: Date

£tale Putkic Worka Administrator Dala:

The mb%d::?275 Ihal change orders have been is.'.ja‘ja[:ld wgkﬁe&!ifrd
4



ORIGINAL

BASIC CONTRACT - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: May 2014

CONTRACTOR: Continental Mechanical of the Pacific Contract No.: 62472
PROJECT TITLE: Hawaii Kai Library Replace A/C Compressor and Ductwc DAGS Job No.: 62-36-6526
[a)
% NTRACT]
9 LICENSE BASIC CONTRACT| COMPL. RETN AMOLUINT]
O {PRIME CONTRACTOR |TRADE NO. AMOUNT| TO DATE MPL! RETAINED)
Contlnental Mechanical of the|General Contractor ABC-21734 $179,664 $154,224| 85.84% 5% $7.711)A
B N R N R R S R R N MR AN ENEREEAEEEEEE N
SU8
CONTRACT
LICENSE BASIC SUB-CONTRACT| COMPL. RETN AMOUNT
| [SUBCONTRACTOR TRADE NO. AMOUNT| TO DATE|% CMPL RETAINED,
Bowman Electric Shop, Lid  |Electrical C-383 $9,795 $2,429] 24.80% 10% $242
Alpha Bidg. & Restoration Palnting BC-20641 $12,753 $11,478] 90.00% 10% $1,147
HTBC Saervices, inc. Test & Balance N/A $2.825 $0] 0.00% 10% $0
#DIV/O! 10% 50
#HOWIO! 10% so|
#woiviot | 10% so|
HDIVIOI 10% $0
#DIV/O! 10% 50
#DIV/0l 10% $0
#DIV/Ol 10% $0
#DIVIO! 10% $0
#DIVIO! 10% $0
#DIVIOY 10% $0
#DIVIO! 10% $0
#DIV/O! 10% 50
#OIO! 10% $0
#DIVIO! 10% 50
#DIvVio! 10% $0
Total Retained from Subs §25,373 $13,907 $1,3089|B
HEEEEEEENEEENEEEENERENEEENENENANEEEANAEENASENEEEENEREESE

| |BASIC CONTRACT - RETAINED FROM PRIME AND SUBS (A+B)

| certify that the above retentions are correct for this request.

CheckedNVerified by:
CONTINENTAL MECHANICAL OF THE PACIFIC
Name of Contractor \[ﬁ\
{ ) - tnitial - Project inspeclor or Engineer
1908 (121!
By Signature U Dae |
NOTE:

Columnar totals shall be equal in dollar value to that on
the Monthly Estimale Sheet



ORIGINAL

DPW-CiA 7106
CHANGE ORDER - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: May 2014

CONTRACTOR: Continental Mechanical of the Pacific Contract No.: 62472
PROJECT TITLE: Hawaii Kai Library Replace AJC Compressor and Ductv DAGS Job No.: 62-36-6526
o CHANGE
% ORDER
(=] LICENSE CHANGE ORDER AMOUNT)|
O |PRIME CONTRACTOR |TRADE NO. AMOUNT RETAINED
Continental Machanical of the|General Contractor ABC-21734 $273 s273] . A
CHANGE
ORCER SUB
LICENSE CHANGE ORDER SUB| CQMPL. RETN AMOLINT]
| |SUBCONTRACTOR TRADE NO. AMOUNT| TO DATE|% CMPL RETAINED
Bowman Electric Shop, Ltd  |Electriclan |C-383 $2,614 $2,614| 100.01% 10% $261
KDIV/IO! 10% $0
#DIV/O! 10% $0
#DIVIO) 10% $0
HDIVIO! 10% 50
HDIVID) 10% $0
#DIV/OI 10% $0
#DIvi0l 10% $0
#DIV/O! 10% 50
#DIvi0l 10% $0
#DIV/O! 10% $o
#DIV/Ol 10% $0
#OIVIO! 10% $0/
#DIVIO! 10% $0
H#OIV/O! 10% $0
#DIVIO! 10% S0
#DIVIO! 10% $0
#DIV/O! 10% $0
Tolal Retained from Subs $2,614 $2,614 $261|B
| $2,887 $2,887]
| |cHANGE ORDER CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) | $274]
| certify that the above relentions are correct for this request.
Checked/Verified by

CONTINENTAL MECHANICAL OF THE PACIFIC

Name of Contractor ‘léi‘
I ﬂ:j ﬁ (p ! ‘bl |L‘- Inltial - Project Inspector or Engineer

By Slgnature U Ddte

NOTE:
Columnar totals shall be equal In dollar value to that on
the Monthly Estimate Sheet



STATE OF HAWAII
DEPARTMENT OF ACCOUNTING AND GENERAL SERVICES
DIVISION OF PUBLIC WORKS
Monthly Payment Slip

PAYMENT NO.: 1 PROJECT TITLE: HAWAII KAI LIBRARY - REPLACE A/C COMPRESSOR AND
DUCTWORK REPAIRS

BILLING MONTH: May-14 DAGS JOB NO.: 6 2-36-6526 CONTRACT NO.: 62472
CONTRACTOR: FUJIKAWA ASSOCIATES, INC.

VENDOR CODE: 26994300

Original Contract Payment Suffix: 1

Suffix Fund Symbol Amount Earped Retainage Due
01 B12-417M $168,131.00 $9,100.00 $159,031.00
Totals: $168,131.00 $9,100.00 $159,031.00
Change Order Payment Suffix: 2
Suffix Fund Symbol Amount Earned Retainage Due
02 B12-417M $2,887.00 $274.00 $2,613.00
Totals: $2,887.00 $274.00 $2,613.00
Grand Total: $171,018.00 $9,374.00 $161,644.00

/’ Xe o5/ie/i4

Verified By DATE

(This Sectian for Administrative Services Office Use Only)

Vendor Code 26994300

Cost Code 3A1

Voucher No. (l‘ 1! N6
Verified By ‘05/ JUN 23 2014



